

Tollerton Village Hall

Tollerton War Memorial Institute

We hope to embark on an extensive programme of works to bring the hall back to full function. These can be usefully divided into three groups in order of urgency as follows.

Immediate/early attention required (within next 6 months)

Replacement fans behind bar and at roof apex.	Started
Replacement of broken glazing units.	
Refurbish external paintwork, replace rotten wood where necessary.	
Floor sanding and revarnish.	
Deal with collapsed drain from gents' toilet.	
Temporary increase of storage space by removing part of hall.	
New kitchen cooker.	
Move heating controls into main hall and fit thermostat.	Started
Provide insulated header tank for heating system.	

Intermediate urgency for attention (within next 12 months)

Replacement of felt on flat roof and refurbishment/replacement of skylights.

Replacement of roof tiles.

Replacement of light fittings.

Refurbish bar area – to include provision of sink.

Replace wall boarding behind bar and the rest of extension wall with.

Longer term (within next 24 months)

Increase storage for hall users to accommodate new clubs such as Table Tennis and the expanding storage needs of Playgroup. This is planned to be achieved by extending the current back store and providing direct access to this from hall.

Redesign and refurbish toilets and provide appropriate facilities for children and the disabled.

Redesign and refurbish kitchen area to meet current hygiene and fire regulation standards.

Provide access to loft space so can be utilised as further meeting area – this to allow meetings to take place without disturbing people using main hall area.

Dr Ian Jackson

Chairman

Tollerton Village Hall (Tollerton War Memorial Institute) Committee